

Regel	Omschrijving	Start	Duur	2022												
				September				Oktober				November				
				5	12	19	26	3	10	17	24	31	7	14		
1	Gevelonderhoud Janskerkhof 13 en 13A	5-9-2022	50,00d	1	[Gantt bar from Sep 5 to Nov 14]											
	Bureau Onderhoud															
	Inspecties															
	Gebruikers															
	Hinderkalender															
	Steigerbouwer				Uitloop steigerwerk											
2	Plaatsen steiger	5-9-2022	15,00d	2	[Gantt bar from Sep 5 to Sep 26]											
3	Steigeropbouw voorzijde / demontage luiken	5-9-2022	5,00d	3	[Gantt bar from Sep 5 to Sep 12]											
4	Steigeropbouw achterzijde	12-9-2022	10,00d	4	[Gantt bar from Sep 12 to Sep 26]											
5	Demonteren steiger voorzijde	24-10-2022	5,00d	5	[Gantt bar from Oct 24 to Oct 31]											
6	Demonteren steiger achterzijde	31-10-2022	5,00d	6	[Gantt bar from Oct 31 to Nov 7]											
7	Schilderwerkzaamheden	12-9-2022	35,00d	7	[Gantt bar from Sep 12 to Nov 14]											
8	Inrichten bouwterrein	12-9-2022	1,00d	8	[Gantt bar from Sep 12 to Sep 12]											
9	Demonteren luiken Janskerkhof 13	12-9-2022	1,00d	9	[Gantt bar from Sep 12 to Sep 12]											
10	Monteren luiken	28-10-2022	1,00d	10	[Gantt bar from Oct 28 to Oct 28]											
11	Inventarisatie houtrot	13-9-2022	2,00d	11	[Gantt bar from Sep 13 to Sep 15]											
	Loodgieter															
12	Controleren zinken HWA	3-10-2022	1,00d	12	[Gantt bar from Oct 3 to Oct 3]											
13	Vervangen HWA 2 stuks	4-10-2022	2,00d	13	[Gantt bar from Oct 4 to Oct 6]											
14	Plaatselijk herstel goten	6-10-2022	2,00d	14	[Gantt bar from Oct 6 to Oct 8]											
	Smid															
15	Herstel kelderkozijn metaal	10-10-2022	2,00d	15	[Gantt bar from Oct 10 to Oct 12]											
	Stucadoor															
16	Herstel pleisterwerk/stucwerk bruggejes	26-9-2022	5,00d	16	[Gantt bar from Sep 26 to Oct 1]											
17	Herstel scheuren kopgevel Janskerkhof 13A	28-9-2022	3,00d	17	[Gantt bar from Sep 28 to Oct 1]											
	Dakdekker															
18	Herstel EPDM dakbedekking	10-10-2022	5,00d	18	[Gantt bar from Oct 10 to Oct 15]											
19	Vooroplevering	7-10-2022	2,00d	19	[Gantt bar from Oct 7 to Oct 9]											
20	Oplevering	21-10-2022	2,00d	20	[Gantt bar from Oct 21 to Oct 23]											
21	Ontmantelen bouwplaats	3-11-2022	2,00d	21	[Gantt bar from Nov 3 to Nov 5]											

Janskerkhof	Universiteit	Steigerbouw	schilderwerk	Loodgieter	Smid	Stucadoor	Dakdekker	Bureau onderhoud	vios
-------------	--------------	-------------	--------------	------------	------	-----------	-----------	------------------	------